
ProjectONE Financials Fiscal 2022 
Agency Deployment 

CAPPS Financials 
User Group 

Soft Go-Live Date 
Aug. 08, 2022 

Implementation Date 
Sept. 01, 2022 

Report Date 
Nov. 10, 2021 

Deploying Agencies 

104-LBB, 116-SAC, 302-OAG, 311-CPA-Fiscal Treasury, 479-SORM,
508-TBCE, 510-TBHEC, 580-TWDB, 908-TBD

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

Key Risks/Issues 

• None

Items for Management Attention 

• None

Project Milestones 

• Project Mgmt. 30% Complete (09/01/21 – 09/30/22) 
• Analysis 48% Complete (09/01/21 – 04/17/22) 
• Configuration 7% Complete (09/01/21 – 02/28/22) 
• Design 58% Complete (09/01/21 – 05/22/22) 
• Build 53% Complete (09/01/21 – 03/24/22) 
• Train/Change 20% Complete (09/02/21 – 08/28/22) 
• Test 0% Complete (10/26/21 – 08/13/22) 
• Conversions 0%  Complete (12/20/21 – 05/08/22) 
• Deploy 0% Complete (05/10/22 – 09/01/22) 
• Support 0% Complete (09/01/22 – 10/31/22) 
• Overall Project 27% Complete (09/01/22 –10/31/22)

Key Activities 

• Completed IT Packet Review
• Continue Agency Discovery Sessions
• Discovery FIT/GAP Acceptance

 C = Complete   G = On Track   A = At Risk of Schedule Delay   R = Behind Schedule/Delayed  NS = Not Started Page 1 of  1 
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